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AGENDA DATE:  September 9, 2008 
 
TO:    Mayor and Councilmembers 
 
FROM:   Engineering Division, Public Works Department 
 
SUBJECT:  Notice Of Completion For Carrillo Hill Sidewalk Improvement Project 
 
 
RECOMMENDATION:   
 
That Council accept the work completed by Nye and Nelson, Inc. (Nye and Nelson), 
Contract No. 22,600, for the Carrillo Hill Sidewalk Improvement Project, Bid No. 3506, 
located on the north side of Carrillo Street between Miramonte Drive and La Coronilla 
Drive, in the final contract amount of $611,495.86, including approved changes, and 
approve filing of a Notice of Completion. 
 
DISCUSSION: 
 
SCOPE OF WORK 
 
The completed project consisted of the construction of sidewalk, access ramps, curbs 
and gutters, retaining walls, a driveway, re-profiling of Kenwood Road, and landscaping 
improvements on the north side of Carrillo Street between Miramonte Drive and La 
Coronilla Drive.  The completed project provides an important portion of the link for 
pedestrians from the Mesa to downtown.  
 
BACKGROUND 
 
On October 23, 2007, Council awarded the project construction contract to Nye and 
Nelson in the amount of $630,489.20.  Council also authorized the Public Works Director 
to approve expenditures for extra work in the amount of $63,000. 
 
Nye and Nelson has completed all work in accordance with the contract plans and 
specifications.  Final inspection of the work for acceptance by the City took place on June 
20, 2008. 
 
The final contract amount of $611,495.86 is $18,993.34 under the original contract amount 
of $630,489.20.  This difference is due to the issuance of contract change orders in the 
total amount of $42,191.54 and differences between bid quantities and quantities 
measured for payment amounting to a credit of $61,184.88, for a net project credit change 
of $18,993.34. 
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CHANGE ORDERS 
 
The work covered by change orders consisted of additional base material, lowering of a 
block retaining wall, substitution of the asphalt concrete pavement construction method, 
installation of a new fire hydrant valve, removal of weeds and dead trees, replacement of a 
guard rail, installation of erosion control blankets, and installation of gopher cages around 
trees and shrubs. 
 
The following charts summarize the construction contract authorizations: 

CONSTRUCTION CONTRACT FUNDING SUMMARY 
 

  
Base Contract 

 
Change Funds

 
Total 

Initial Authorization $630,489.20 $63,000.00 $693,489.20

Final Actual Expenditure $630,489.20 $(18,993.34) $611,495.86
 

TOTAL PROJECT COST SUMMARY 
 

Design (by Contract and City Survey) $206,637.96

Other Design Costs (Engineering Staff) $34,500.37

Other Design Costs (Environmental Analysis Studies) $12,890.60

Construction Contract $630,489.20

Construction Change Order costs $(18,993.34)

Construction Management/Inspection (by Engineering Staff) $65,000.00
Design Support Services (by Contract) $19,925.00
Other Construction Costs (Material Testing) $6,570.00
TOTAL $957,019.79

 
Staff recommends that Council accept the work and approve filing of a Notice of 
Completion. 
 
SUSTAINABILITY IMPACT: 
 
This project completed an important portion of the pedestrian link from the Mesa to 
downtown, thereby enhancing and increasing pedestrian travel, as well as encouraging 
transit use by providing better access to bus stops.  
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ATTACHMENT: Vicinity Map 
 
PREPARED BY: Joshua N. Haggmark, Acting Principal Civil Engineer/AH/mj 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 

APPROVED BY: City Administrator’s Office 
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